

CHANGE ORDER NO. 1

PROJECT: Sanitary Sewer and Paving Improvements for Austin and Houston Streets  
 OWNER: City of Forney  
 CONTRACTOR: Pavecon Construction, Ltd  
 ENGINEER: Freeman - Millican, Inc.  
 DATE: March 15, 2019

TO THE CONTRACTOR: You are hereby authorized, subject to the Contract provisions, to make the following changes:

Contract Time

Original Contract Time 150 Days  
 Time Extension 0 Days  
 Revised Contract Time 150 Days

Contract Amount

ADD:

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL AMOUNT
P.14	Repair existing H/MAC driveway entrances	4	SY	161.25	674.03
P.16	Remove and Replace H/MAC 2-inch surface course	98	SY	15.00	1,474.95
<b>TOTAL AMOUNT OF ADD</b>					<b>\$2,148.98</b>

DELETE:

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL AMOUNT
P.2	8" sewer line by open cut	178.00	LF	48.70	8,668.60
P.3	6" sewer line by open cut (short service)	1.00	EA	1,275.00	1,275.00
P.4	6" sewer line by boring no encasement (long service)	1.00	EA	1,625.00	1,625.00
P.5	4' manhole	1.00	EA	5,410.00	5,410.00
P.6	End of Sewer Line cleanout	1.00	EA	685.00	685.00
P.8	Plug and abandon existing sewer pipe	1.00	EA	950.00	950.00
P.9	Abandon Existing Manhole	2.00	EA	1,160.00	2,320.00
P.10	connect new sewer to existing sewer	1.00	EA	895.00	895.00
P.11	Raise/lower 8" or smaller Water Line	1.00	EA	7,170.00	7,170.00
P.12	Raise/lower 10"-12" Water Line	1.00	EA	8,845.00	8,845.00
P.13	Repair existing H/MAC street	16.00	SY	170.00	2,720.00
P.15	Repair existing concrete driveway entrances	50.00	SY	145.70	7,285.00
P.17	Add additional Type B Base to level edges	39.00	CY	300.00	11,700.00
P.18	Add Flexible Base Material to pavement edge	67.50	SY	160.65	10,843.88
P.20	Trench safety system	178.00	LF	2.00	356.00
AA1	Add Petromat	2495.00	SY	3.50	8,732.50
<b>TOTAL AMOUNT OF DELETION</b>					<b>\$79,480.98</b>

Net Change (\$77,332.00)

Original Contract Amount \$364,385.85  
 Reduction - Change Order No. 1 (\$77,332.00)  
 Revised Contract Amount \$287,053.85

RECOMMENDED:

*Michael K. Stacey*

March 15, 2019

Freeman - Millican, Inc.

Date

APPROVED:

*Russell A. Harris*

*3/19/19*

Pavecon Construction, Ltd

Date

City of Forney, Texas

Date