



## City Council Agenda Item Summary Report

Meeting Date: May 7, 2019			
Submitted by: Candy McQuiston, CIP Program Manager Karl Zook, City Engineer			
Consent <input checked="" type="checkbox"/>	Discussion Only <input type="checkbox"/>	Public Hearing <input type="checkbox"/>	Action/Discussion <input type="checkbox"/>
Item Title: Consider approval of the project acceptance for the Aimee Street Sanitary Sewer Improvements Project.			
How this item ties-in with the City's Mission, Vision, and Values:			
Attachments: Supporting Documentation from Engineer of Record			

**Summary Statement:**

The Aimee Street Sanitary Sewer Project is in the final closeout phase as all work has been completed. To finalize this project and account for unused items that were found to not be needed, a credited amount of \$4,785.00 - Change Order #1. These unused materials and services were not received by the city or used on this project.

The project scope was to lower the exposed sanitary sewer services below the ditches and repairing the pavement to make repairs along Aimee Street.

A two-year maintenance period becomes effective once approved and accepted by City Council.

Including Change Order #1, the project as executed resulted in a savings of \$4,785.00 based on the original contracted amount.

Original Contract Amount ( <i>contract approved January 22, 2019</i> )	71,856.00
Change Order #1 - Credit	(4,785.00)
Final Construction Contract Cost	67,071.00

Staff recommends approval and acceptance of the repairs to the Aimee Street Sanitary Sewer Project.